Meeting Minutes, AMS-02 Project Tag-up
October 16, 2006

Attendees:

Trent Martin (NASA/JSC/EA), Mike Fohey (ESCG), Tim Urban (ESCG), Leland Hill
(ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), Bruce
Sommer (ESCG), Craig Clark (ESCG), Jack Keifenheim (NASA/KSC), Bob Miley
(OZ/USA), Jim Nugent (SAIC), Ryan Lawrence (NA/MHC) Richard McMahon (Scientific
Magnetics)

AGENDA:
Open Paper Management Tool
The tag-up was dedicated to the review of the Open Paper Management Tool.

05-022: Cryosystem Component Testing — SM to provide information to C. Tutt by the
October TIM

05-054: Leak Before Burst Analysis — L. Hill has requested the test plan and wall
thickness from J. Van Es. As yet there no response. Leland to pulse Johannes again.

05-068: Tracker Radiator Integration Jig — R. Harold has the model. Design approval is
pending model review.

05-069: Thermal Tubing Support Beam — R. Harold attended meeting on design while at
SM. The design is still being finalized.

05-074: CGSE Support at Pad — Due Date changed to 11/15/2006 (after KSC AMS Cryo
TIM).

05-080: Pilot Valve Vacuum Vessel Installation — Roll this action into 05-069. Will be
discussed in splinter meeting at the Oct TIM.

05-096: Removal of Nominal Landing Requirements — SVP has been updated. This
action can be closed after CCB on Oct 31.

05-101: Vent Pump Issue — Recommended pump (Alcatel) is being investigated. Power
issues are being worked by T. Urban. ESCG is working action items relative to the

pump.
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AMS_02-CDR-06: AMS-CDR-1-17: Meteoroid/Orbital Debris Shielding — T. Martin talked
with E. Christiansen to request support. Action to ESCG responsible engineer(s) to get
with D. Lear regarding model input scripts.

AMS_02-CDR-08: Shear Analysis of Items in Enlarged Holes — B. Sommer has
exchanged a series of e-mails with the initiator (B. Ritter). There has been no response
to the last e-mail. T. Martin to pulse B. Ritter for closure.

AMS_02-PDS_CDR-06, AMS_02-PDS_CDR-08, and AMS_02-PDS_CDR-09-2 —
Contract still in work. Waiting on R. Battiston.

AMS_02-Thermal_CDR-17: Insert Test and its Applicability to Different Sizes of Inserts —
M. Molina to deliver initial samples to G. Spexarth for testing at JSC by Oct 18. Samples
from the actual flight material will be provided later.

AMS_02-TTCS_PDR-03: Evaporator Tail needs a Redesign — B. Sommer reviewed the
design and reported problems with VC deflections. There were negative margins.

AMS_02-PDS-PDR-07: Visual Inspection of the Weld and Fracture Analysis — B.
Sommer has document — will review and get with Dr. Lo.

AMS_02-TTCS_PDR-09: TTCS Tube Routing — CLOSED — per e-mail from B. Sommer
dated 10-20-2006.

Mag-Review-01: Measurement of Helium Depletion during a Quench — R. McMahon to
provide a completion date for the Test Plan before the next tag-up.

Mag-Review-03: Current Lead Disconnect Design — R. McMahon to pulse S. Harrison
for a completion date before the next tag-up.

Mag-Review-04: Thermal Cycling in the MATF — R. McMahon to provide a completion
date for the Test Plan by the next tag-up.

Mag-Review-05: Measurement of Inter-coil Joint Resistance — Add to Magnet Test Plan.
R. McMahon to provide a completion date for the Test Plan by the next tag-up.

Mag-Review-06: Redundancy of the Warm Helium System — R. Stafford Allen to provide
rationale for using only one tank.

Mag-Review-09: Leak Testing — R. McMahon to send British Standard used by SM to
ESCG (D. Rybicki) for comparison to the AVS Standard.



